
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

7:31 AM

Run date

Time

Reviewer: Wilcox, Jason

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 896 Date: 09-Aug-2013 Friday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 431

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Partly cloudy

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- See Pamela Gagnier's diary for the S1/S2 Shear Key modification work today as she is tracking the
labor, equipment, and work progress of Conco personnel, Harris Salinas was not onsite today. Brian
Wolcott is responsible for ABFJV personnel at Pier 7 and on the water.

- Checked on the progress of the SFOBB LIDAR Scan (Erskine Project) stationary scanning on YBI. The
outer baselines are approximately 3/4 way complete with the same crew consisting of Eric Vance, Robert
Dolan, and Paul Rogers.

Attended a "Progress" meeting for the SFOBB LIDAR Scan (Erskine Project) with Nelson Aguilar, Rob
McMillan, CJ Vandegrift, Khin Voong, and Kin Yen from 12:30pm to 3:00pm in the Pier 7 office. Also
during the meeting Jim Appleton from Photogrammerty in Sacramento joined the meeting via
teleconferance to talk about aerial LIDAR scanning. Scheduling and other issues were discussed regarding
the current scanning and control work on the New East Span of the SFOBB. Similarly scanning and control
work was discussed for the West Span closure. Also took a look at the two targets set in place for the
mobile scan with CJ, Kin, Khin, and Rob. Responded to emails regarding this project as well prior to the
meeting today.

- Surveyed the 1032-1 and 2032-1 light poles to check for plumb as ABF and Bleyco electricians adjusted
the shim plates yesterday. The 1032-1 light pole vector was 96mm in the SW direction, similarly the 2032-
1 light pole was 37mm in the SE direction.

Bid Item: 001 0-FIS-ELS.327CCO-327 Pier E2 Falsework/Install Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

JNM STANLEY DALIEIronworker 8.00 2.00 0.00 10.00

JNM JOE HERNANDEZMechanic 8.00 4.00 0.00 12.00

JNM ZACURY SLIGERIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

JNM RICHARD TAYLOROperator 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 896 Date: 09-Aug-2013 Friday

APP ETHAN KENTIronworker 8.00 0.00 0.00 8.00

FOR JAMES BENNINGHOVEIronworker 8.00 2.00 0.00 10.00

Diary: Dispute

Work description.

- Jimmy Bennyhov's crew mobilized transverse temporary Seible seismic shim plates near each
permanent bearing. Mobilized S1/S2 Shear Key retrofit saddle templates from Steward Machining and
XKT to identify which rebar to cut per the approval of TY-Lin designers. Obra Paulk's crew continued to
erect the E2 elevator with the mobile crane from the W-Line OBG.

001 0-FIS-ELS.327

Page 2 of 2ddrRptbyBidItem


